WG

Lower WILLAMETTE GROUP

February 16, 2010

Chip Humphrey

Eric Blischke

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-10-2001-0240
Monthly Progress Report for January 2010

Dear Mssrs. Humphrey and Blischke:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN JANUARY 2010

Additional supporting information for the benthic risk evaluation was provided to EPA on January 19,
2010. A technical meeting on the benthic reanalysis was held on January 22, 2010. The LWG’s response
to EPA’s preliminary directive comments on the Baseline Human Health Risk Assessment and Baseline
Ecological Risk Assessment were provided to EPA on January 20, 2010. A memorandum on the LWG’s
proposed approach to modeling total PCBs was provided to EPA on January 20, 2010. The Baseline
Human Health Risk Assessment Section 5 risk characterization tables in Excel format were provided to
EPA on January 22, 2010.

No field activities were performed during January.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA

None.

Comments/Documents provided by EPA

e January 6, 2010: Preliminary Identification of ARARs at the Portland Harbor Site for
Development of the Feasibility Study

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

The timing of the fate and transport modeling calibration check-in is dependent upon EPA’s decision
whether or not to model total PCBs and when EPA responds to the LWG’s January 20, 2010 total PCB
modeling approach memorandum.
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The alternatives development and screening check-in will be held in May 2010, given the one month
delay in fate and transport model calibration, which was reported to EPA in January. If EPA requests that
the LWG model total PCBs, the check-in will be held in July 2010.

The timeline for the revised Stormwater Loading Calculation Methods report has been pushed back to
allow time for the inclusion of the loads for DDE, which EPA requested be added to the modeling list. In
addition, this deadline may be further impacted if EPA decides total PCBs should be added to the
modeling list. The timing of this report does not impact the overall FS schedule.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

None. All sampling and analysis tasks are completed.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is potentially planned for February, March, April, and May 2010
includes the following:

e February 2, 2010: Risk Management Framework Check-in
e March 2010: Revised Stormwater Loading Calculation Methods
e May 2010: Alternatives Development and Screening Check-in

Submittal dates for pending products currently under preparation by LWG and scheduled for submittal in
upcoming months are listed in Table 1 — Status of Active LWG Deliverables — Portland Harbor RI/FS.
This table has been reformatted from previously submitted versions to only include pending and recently
submitted deliverables for which EPA comments or approvals are required. Table 2 — Status of LWG
Deliverables — Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent
to the former Table 1 provided in previous progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests EPA
provide document approvals for these submittals to verify that the terms of the ASOC are being met and
issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are indeed not needed.

If you have any questions, please give me a call at (503) 670-1108.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Kristine Koch, EPA (email only)
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Rob Neely, NOAA (email only)

Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)

Audie Huber, Confederated Tribes of Umatilla (email only)

J D Williams, Confederated Tribes of Umatilla (email only)
Michael Karnosh, Grand Ronde (email only)

Lisa Bluelake, Grand Ronde (email only)

Erin Madden, Nez Perce Tribe (email only)

Sheila Fleming, Ridolfi (email only)

Jennifer Peers, Stratus Consulting (email only)

LWG Management

LWG Repository

AQ10-02 Page 3



WG

Lower WILLAMETTE GROUP

Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS

Deliverable*

Submittal
Deadline?

Status/ Comments

EPA Comments
Target Date

Revised Stormwater Loading
Calculation Methods

March

Submittal of the revised

2010

report has been delayed to

allow inclusion of load
estimates for DDE as
requested by EPA.

Notes:

! - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XI1X, Paragraph 5 of AOC.
Italicized Deliverables do not have stipulated penalty amounts.

2 Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to

EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.

Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable! Submittal Status/ Comments EPA
Deadline® Comments
Target Date
Round 1
Compilation of Information for November 2007 | Submitted to EPA and DEQ
Sources Between RM 11 and 11/21/2007. Need written
11.6 East Bank of Portland response from DEQ and EPA that
Harbor upland sources are under
investigation consistent with the
Road to the ROD.
Round 2 Biota
Revised Round 2 QAPP 11/23/2005 | Submitted 11/23/2005; approved 12/8/2005
Addendum 6: Sampling of with conditions on 12/6/2005; a
Benthic Invertebrate Tissue final QAPP addendum is required
Final Round 2 QAPP TBD | On 2/9/2006, the LWG submitted a
Addendum 6: Sampling of response to EPA's comments on
Benthic Invertebrate Tissue the 11/23/2005 version of the
QAPP addendum. The LWG has
not heard back from EPA on that
response. The LWG believes that
a final QAPP in not required. Need
EPA agreement that this final
QAPP is not required.
Hydro/Sed Modeling
Phase 2 Hydrodynamic Re- May 2009 | Submitted 5/7/2009; EPA
calibration Report comments received 7/22/2009
Groundwater Pathway
Draft Round 2 Groundwater 4/22/2005 | Submitted 4/22/2005; EPA

Pathway Assessment Sampling
and Analysis Plan

comments received 6/3/2005

Round 2 Groundwater
Pathway Assessment Sampling
and Analysis Plan - Response
to EPA Comments

TBD

Outstanding issues to be addressed
in GW Appendix to Draft RI
Report.

Revised Round 2 Groundwater
Pathway Assessment Sampling
and Analysis Plan (including
Appendix A - Site Summaries
and Appendix B - Pilot Study
Data Report)

TBD

Outstanding issues to be addressed
in GW Appendix to Draft RI
Report.
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Deliverable? Submittal Status/ Comments EPA
Deadline? Comments
Target Date
Round 2 FSP for Sampling of 4/29/2005 | Submitted 4/29/2005; EPA

Shoreline Seeps at Human Use
Beaches

comments received 6/10/2005

Revised Round 2 FSP for
Sampling of Shoreline Seeps at
Human Use Beaches

No longer needed

The only seep determined to pose a
potentially complete exposure
pathway is discharge from Outfall
22B. The existing data from
Outfall 22B include the upland
COls and meet the data quality
requirements for risk evaluation
(Category 1/QA?2). Based on the
Round 2 Report evaluations, no
additional seep data are needed.
Therefore, this FSP is no longer
needed.

Revised Round 2 Groundwater 3/27/2006 | Redline version submitted 4/28/2006
Pathway Assessment SAP 3/27/2006; EPA needs to provide
Attachment 2: Transition Zone final approval of this FSP. This
Water FSP revised FSP was prepared and
submitted after the associated field
work was completed.
Revised Round 2 Groundwater 10/7/2005 | Submitted 10/7/2005: Conditional
Pathway Assessment SAP approval of proposed changes to
Attachment 3: Supplement to the QAPP addendum received
QAPP Addendum 3 from EPA on 9/30/2005. EPA
needs to provide final approval of
this QAPP. Approval to conduct
sampling was provided by EPA on
9/30/2005.
Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA needs
Water FSP Addendum 1 to provide final approval of this
Sampling Plans for FSP. Approval to conduct
ExxonMobil, Siltronic, Gasco, sampling was provided by EPA on
and Arkema 9/30/2005. This revised FSP was
prepared and submitted after the
associated field work was
completed.
Revised Transition-Zone 3/27/2006 | Submitted 3/27/2006. EPA needs

Water FSP Addendum 2

to provide final approval of this
FSP. Approval to conduct
sampling was provided by EPA on
10/13/2005. This revised FSP was
prepared and submitted after the
associated field work was
completed.
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Deliverable?

Submittal
Deadline®

Status/ Comments

EPA
Comments
Target Date

Natural Attenuation

Step 2 Natural Attenuation
Evaluation Report

No longer needed

Tech Memos

Revised TRV Selection TM

10/23/2004

Submitted; EPA comments
received 3/18/2005. On 6/10/2005,
EPA directed the LWG to submit
the final TRV Selection TM with
the PRE. The final TRV Selection
TM was submitted as an appendix
to the 9/9/2005 PRE.

Second Revision Preliminary 1/7/2005 | Submitted; EPA comments

Risk Evaluation Approach received 3/4/2005. On 6/10/2005,

™ EPA directed the LWG to submit
the final PRE approach TM with
the PRE. The final PRE Approach
was submitted as an appendix to
the 9/9/2005 PRE.

Comprehensive ERA 6/27/2004 | Submitted; EPA comments

Approach TM received 10/1/2004

Revised Comprehensive TBD | Ina 1/11/2006 meeting with EPA,

ERA Approach TM the LWG proposed deleting this
deliverable. The LWG has not
heard back from EPA on this
proposal. Need EPA agreement
that this deliverable is no longer
needed.

Process for Derivation of 1/20/2005 | Submitted; EPA comments 3/21/2005

PRGs TM received 6/30/2006; a revised tech
memo is not required.

Draft Approach to 3/3/2006 | Submitted 3/3/2006; EPA 5/2/2006

Determining Background for comments received 6/5/2006;

the Portland Harbor revised tech memo required.

Superfund Site

Revised Approach to 7/20/2006 | The revised approach to

Determining Background for
the Portland Harbor
Superfund Site

determining background for the
Portland Harbor Superfund Site
will be provided in the Draft RI
Report

AQ10-02

Page 7




WG

Lower WILLAMETTE GROUP

Deliverable’ Submittal Status/ Comments EPA

Deadline? Comments
Target Date

Process for Delineating the The approach for Delineating the

Extent of Contamination Extent of Contamination Upstream

Upstream and Downstream of and Downstream of the ISA will be

the ISA provided in the Draft Rl Report

COPC Selection Interim ~1/23/2006 | Ina 1/11/2006 meeting with EPA,

Deliverable

the LWG proposed deleting this
deliverable. The LWG has not
heard back from EPA on this
proposal. Need EPA agreement
that this deliverable is no longer
needed.

ECOLOGICAL RISK ASSESSMENT

Ecological Preliminary Risk 9/9/2005 | Submitted 9/9/2005; EPA 11/8/2005
Evaluation (PRE) comments received 4/28/2006, a
revised PRE is not required
Round 2 Benthic Assessment 3/17/2006 | Submitted 3/17/2006; EPA 5/16/2006
Interpretation Report comments received 7/6/2006
Food Web Modeling Report: 11/4/2005 | Submitted 11/4/2005; EPA 1/3/2006
Evaluating Trophic Trace and comments received 3/10/2006
the Arnot and Gobas Models
for Application to the Portland
Harbor Superfund Site
Revised Ecological Water 5/26/2006 | Submitted 5/25/2006; directive 7/9/2006
Screening Levels EPA comments received
9/15/2006, and a correction to the
xylene AWQC on 9/27/06.
Additional revisions were
submitted on 10/13/2006.
Feasibility Study
Literature Survey of October 2007 | Submitted 10/31/2007. EPA Jan-08
Treatability Studies comments received 2/15/08. A
revised deliverable is not required,
EPA comments indicated that they
should be addressed in the FS.
Round 3B (FS) Side-scan September 2008 | Submitted 5/18/2009
Sonar Data Report
Treatment Technologies Early May 2009 | Submitted 6/5/2009; EPA 7/6/2009

Screening Table

comments received 7/9/2009
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Deliverable? Submittal Status/ Comments EPA
Deadline? Comments
Target Date
Screening of Disposal Mid May 2009 | Submitted 6/18/2009; EPA 7/2/2009

Facilities for the Feasibility
Study Memorandum

comments received 7/10/2009

Early Preliminary
Remediation Goals (PRGS)

Late March 2009

Submitted 3/27/2009

General Field/Data/RI1 Reporting

Validated Analytical Results

90 days following
completion of each
sampling activity

Comprehensive Round 2 Site 2/21/2007 | Submitted 2/21/2007. EPA
Characterization Summary and comments on Sections 1-9 and
Data Gaps Analysis Report Appendices A, B, C, D, F, and G

received 1/15/08; comments on

Section 10 received 3/20/08;

comments on Section 11 received

5/16/08; comments on Appendix E

received 8/8/08. This document

was never intended to be revised or

approved by EPA; comments will

be addressed in the Draft RI

Report.
Draft Sediment Mobility August 2009 | Submitted 8/11/2009 EPA comments
Testing Data Report not anticipated
Draft Baseline Ecological Early September | Submitted 9/2/2009 11/2/2009
Risk Assessment Report 2009 | Preliminary EPA comments

received 12/23/09.
Draft Baseline Human Late September | Submitted 9/23/2009 11/23/2009
Health Risk Assessment 2009 | Preliminary EPA comments
Report received 12/23/09.
Draft Remedial Investigation Late October 2009 | Submitted 10/27/2009 12/27/2009
Report
Benthic Toxicity Reanalysis Mid November | Submitted 11/13/2009 01/13/2009
Technical Memorandum 2009
Supporting Electronic November | Submitted 11/19/2009 01/19/2010

Information for Draft Benthic
BERA

2009

STORMWATER
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Deliverable’ Submittal Status/ Comments EPA
Deadline? Comments
Target Date

Stormwater Loading Check-in 2/1/2009 | Submitted 2/18/2009; EPA

Materials comments received 5/6/2009

Revised Stormwater Loading March | Submittal of the revised report has

Calculation Methods 2010 | been delayed to allow inclusion of
load estimates for DDE as
requested by EPA.

SEDIMENT

Round 3B Field Sampling Submitted 5/4/2007; EPA

Plan: Sediment Sampling and comments received 7/25/07.

Benthic Toxicity Testing Superseded by the 11/5/2007 R3B
Comprehensive Sediment &
Bioassay Testing FSP.

Upriver and Multhomah Submitted 5/25/2007; EPA

Channel Sediment Evaluation comments received 10/11/07.

and Field Sampling Plan Superseded by the 11/5/2007 R3B

Technical Approach Comprehensive Sediment &
Bioassay Testing FSP.

Draft Round 3B Surface and Submitted 5/25/2007; EPA

Core Sediment FSP comments received 8/9/07.

Preliminary Technical Superseded by the 11/5/2007 R3B

Memorandum Comprehensive Sediment &
Bioassay Testing FSP.

Draft Round 3B Erosion Core August 2007 | Submitted 8/29/07; EPA comments

Sediment FSP Technical received 10/11/07. Superseded by

Memorandum the 11/5/2007 R3B Comprehensive
Sediment & Bioassay Testing FSP.

Round 3B QAPP Addendum November 2007 | Submitted 12/17/2007. Need EPA

10 for Sediment Sampling approval of this QAPP Addendum.

FATE & TRANSPORT

Draft Chemical Fate & July 2007 | Submitted 7/20/2007; EPA

Transport Model Development comments received 10/15/07.

and Data Gaps Identification LWG response to comments

Report submitted 1/8/2008.

F&T Surface Sediment FSP — December 2007 | Submitted 12/10/2007; EPA

Addendum to 3B Sediment
FSP

comments received 1/2/08.

1/16/08 LWG agreed with EPA not
to perform the sampling. Need
EPA agreement that this
deliverable is no longer needed.
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Deliverable! Submittal Status/ Comments EPA
Deadline? Comments
Target Date
Draft Bioaccumulation Submitted 7/27/2009
Modeling Report
CULTURAL RESOURCES
Draft Cultural Resource 12/16/2005 | Submitted 12/16/2005 2/14/2006; EPA

Survey Report

comments not
time-critical at
this point in the
project

Notes:

! - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of AOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of AOC.

Italicized Deliverables do not have stipulated penalty amounts.

% Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to

EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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